Agile Sprint Planning – Automating Employee Data

Sprint 1

Epic	User Story	Description	Story Point
Epic 1: User Management	USN-1	User Registration	2
	USN-2	User Login	1
Epic 2: Employee Data Handling	USN-3	Add Employee Data	3
	USN-4	Edit Employee Data	3
	USN-5	Delete Employee Data	3

Total Story Points (Sprint 1):

2 + 1 + 3 + 3 + 3 = 12

Sprint 2

Epic	User Story	Description	Story Point
Epic 3: Data Features	USN-6	Search Employee	2
	USN-7	Filter Employee Data	2
	USN-8	View Employee Profile	2
Epic 4: Reports & Dashboard	USN-9	Generate Reports	5
	USN-10	Dashboard Development	5

Epic	User Story	Description	Story Point
Epic 5: Security	USN-11	Role-Based Access Control	5

Total Story Points (Sprint 2):

2 + 2 + 2 + 5 + 5 + 5 = 21

Total Story Points

- **Sprint 1 = 12**
- **Sprint 2 = 21**

👉 **Total = 33**

Velocity Calculation

$$\text{Velocity} = \frac{33}{2} = 16.5 \approx 17$$

Final Result

👉 **Team Velocity = 17 Story Points per Sprint**

Conclusion

This sprint plan shows how the project is divided into manageable tasks. The calculated velocity helps the team **estimate future work and improve planning efficiency**.